



PHASE 1 █ PHASE 3 █
 PHASE 2 █ PHASE 4 █

EDGE OF PAVEMENT w CURB	———
w/o CURB	- - - - -

1	04/2013	PHASING AND YEAR OF CONSTRUCTION SUBJECT TO COUNCIL APPROVAL OF PROJECTS		
REVISIONS & ISSUES				
No.	DATE	DESCRIPTION	BY	APP

SCALE	1 : 2 500
HOR. VER.	
DESIGN	
DRAWN	B. BOORSE
CHECKED	G. QUINSEY



HILLCREST RECONSTRUCTION

CITY DWG. No. _____ CONSULTANT DWG. No. _____

10.1 - POSSIBLE PROJECT PHASING

SHEET
OF
REV.