



Planning Process Schedule

- **August – September (2013):** Background research, case studies, stakeholder interviews
- **October:** Online Survey #1: Lake Use and Vision
- **November 7:** Public and Stakeholder Workshop #1: Assets and Challenges
- **February (2014):** Online Survey #2: Planning Options
- **February 25:** Public and Stakeholder Workshop #2: Planning Options
- **March – May:** Develop Draft 1 of the Area Plan
- **May 21:** Meeting with City Council and Senior Management (CASM) to review Draft 1
- **June 6:** Release of Draft 1 and start of public comment period
- **June 26:** Open house
- **September 1:** End of public comment period
- **September – February (2015):** Review of public input and revisions to Draft 1
- **February 16:** Release of Draft 2 online
- **March 2:** Introduction of Draft 2 to City Council for consideration
- **March 9:** Adoption of Draft 2 by City Council